
STATE STREET

Monday

Finish full depth saw cut south abutment                                        
Concrete removal face of north abutment                                 
Rebar delivery

Concor                 
Interstate

NIGHT
    

Tuesday

Layout centerline of bearings north abutment                     
Concrete removal face of north abutment                       
Remove south backwall and abutment to saw cut

NIGHT   

Sub 
Contractors

Week Ending 8/9/20



Wednesday

Continue concrete removal North face                               
Begin drill and grout for rebar north side                            
Concrete removal south face

Concore

NIGHT   

Thursday

Drilling and grouting north face                                                   
Concrete removal north and south face

NIGHT

  

Friday

Finish concrete removal north face                                        
Drilling and grouting bars                                                          
Concrete removal south face

NIGHT   

Saturday
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